



Module Code	:	CT046-3-2-SDM –Systems Development Methods
Intake Code	:	APD2F2509CS(CYB)
Lecturer Name	:	Thavamalini A/P Sivasamy
Hand in Date	:	19 th September 2025
Tutorial No.	:	T-35
Group No.	:	Group 21
Group Leader	:	AHMED MIRAHUSAIN ALVI

Student ID	Student Name
TP084807	AHMED MIRAHUSAIN ALVI
TP082459	MOHAMED ABDIFATAH ALI
TP085327	SULTAN ABDULLA OMAR TAKRORI
TP085031	OMAR KONDAKJI
TP085281	AHMED MOHAMMED AHMED AWADH MUBARAKOOT
TP084342	RASHED QAZZAZ
TP085061	MUHAMMAD TAIMOOR JAMAL

TABLE OF CONTENTS

ACKNOWLEDGEMENT	1
CHAPTER 1: PROJECT PLANNING	2
1.1 Introduction.....	2
1.1.1 Company Overview	2
1.1.2 Vision	2
1.1.3 Mission.....	2
1.1.4 Core Business Focus	3
1.1.5 Key Stakeholders	3
1.1.6 Business Process	3
1.1.7 Target Users	4
1.2 Problem Statements	4
1.2.1 Inefficient Manual Reservation Management.....	4
1.2.2 Fragmented Guest Communication and Service Delivery.....	4
1.2.3 Complex Vendor Management and Service Coordination.....	5
1.2.4 Inadequate Revenue Management and Dynamic Pricing	5
1.2.6 Limited Business Intelligence and Reporting Capabilities.....	5
1.2.7 Inadequate Staff Coordination and Task Management	6
1.3 Suggested System	6
1.3.1 Core System Architecture	6
1.3.2 AI-Powered Solutions for Identified Problems.....	6
1.3.3 Expected Outcomes and Benefits	8
1.3.4 System Context Diagram	8
1.4 Scopes and Objectives	9
1.5 Project Scheduling	11
CHAPTER 2: AGILE PRINCIPLES & IS METHODOLOGIES	13
2.1 Agile Principles.....	13
2.1.1 Ahmed Mirahusain Alvi.....	14
2.1.2 Mohamed Abdifatah Ali.....	16

2.1.3 Sultan Omar Abdulla Takrori	19
2.2.4 Omar Kondakji.....	21
2.1.5 Ahmed Mohammed Ahmed Awadh Mubarakoot	23
2.1.6 Rashed Qazzaz	25
2.1.7 Muhammad Taimoor Jamal	27
2.2 IS Methodologies	29
2.2.1 Ahmed Mirahusain Alvi.....	29
2.2.2 Mohamed Abdifatah Ali.....	31
2.2.3 Sultan Omar Abdulla Takrori	34
2.2.4 Omar Kondakji.....	36
2.2.5 Ahmed Mohammed Ahmed Awadh Mubarakoot.....	38
2.2.6 Rashed Qazzaz	40
2.2.7 Muhammad Taimoor Jamal	42
CHAPTER 3: SYSTEM ANALYSIS	44
3.1 SWOT Analysis	44
3.2 Data Mining Analysis	46
CHAPTER 4: DESIGN.....	49
4.1 Ahmed Mirahusain Alvi.....	49
4.2 Mohamed Abdifatah Ali.....	50
4.3 Sultan Omar Abdulla Takrori.....	51
4.4 Omar Kondakji.....	52
4.5 Ahmed Mohammed Ahmed Awadh Mubarakoot	53
4.6 Rashed Qazzaz	54
4.7 Muhammad Taimoor Jamal	55
CHAPTER 5: IMPLEMENTATION & DEPLOYMENT	56
5.1 Construction.....	56
5.1.2 Backend Web Frameworks	58
5.1.3 Database Management and Design Tools	59
5.1.4 Version Control Systems.....	60
5.1.5 API Testing and Development Tools	61
5.1.6 Code Quality Analysis	62

5.1.7 Containerization and Deployment Tools.....	63
5.2 Proof of Concept	64
5.3 Testing.....	75
5.3.1 Integration Testing	75
5.3.2 System Testing	80
5.4 System Deployment.....	86
5.4.1 Comparison of System Change-Over Methods	87
5.4.2 Selected Change-Over Method: Phased Operation.....	89
5.4.3 Detailed Implementation of Phased Operation for Grand Stay Hotel	91
CONCLUSION.....	94
REFERENCES	95
WORKLOAD MATRIX.....	96

ACKNOWLEDGEMENT

We would like to express our deepest gratitude to **Mrs. Thavamalini A/P Sivasamy** for her valuable guidance, support, and encouragement throughout the preparation and completion of our **System Development Methods (SDM)** assignment. Her insights, clear explanations, and constructive feedback greatly helped us in understanding the core concepts and applying them effectively in our work. This assignment not only enhanced our technical knowledge but also improved our analytical and problem-solving skills. We are sincerely grateful for the opportunity to learn under her supervision and for the continuous support she has shown us. We also express our deep gratitude to our colleagues and peers, whose collaboration and exchange of ideas have greatly enriched our understanding of the subject. A heartfelt thank you to our friends: Sultan Abdulla Omar Takrori, Mohamed Abdifatah Ali, Omar Kondakji, Ahmed Mirahusain Alvi, Rashed Qazzaz, Muhammad Taimoor Jamal, Ahmed Mohammed Ahmed Awadh Mubarakoot for their continuous support, motivation, and cooperation throughout this journey.

CHAPTER 1: PROJECT PLANNING

1.1 Introduction

Figure 1 shows logo of Nexora Digital



1.1.1 Company Overview

Nexora Digital is a forward-thinking AI Solutions provider based in Kuala Lumpur, Malaysia, driven by the motto "Smart Solutions for a Smarter World." Dedicated to transforming business operations with the latest advancements in artificial intelligence, Nexora Digital stands at the forefront of digital innovation. The company partners with organizations across industries to implement intelligent systems that deliver measurable value and long-term success.

1.1.2 Vision

The vision is to empower enterprises to achieve operational excellence and stay ahead in a fast-changing global marketplace by integrating smart, data-driven solutions into every aspect of their workflow.

1.1.3 Mission

Nexora Digital's mission is to democratize artificial intelligence, ensuring that powerful, cutting-edge technology is accessible and beneficial to businesses of all sizes. We are committed to

delivering high-quality, scalable systems through collaboration, creativity, and continuous improvement.

1.1.4 Core Business Focus

Nexora Digital is deeply committed to creating and executing comprehensive AI-driven solutions tailored for client needs in:

- Generative AI and content automation
- Predictive analytics and machine learning
- Digital workforce and intelligent process automation
- AI-enabled customer service and virtual agent systems
- Data analytics platforms for business intelligence

1.1.5 Key Stakeholders

- Internal: Founders, AI specialists, software engineers, business analysts, project managers, and support personnel.
- External: Enterprise clients, technology partners (cloud and infrastructure providers), end-users (such as hotel management and staff), regulatory bodies, and industry associations.

1.1.6 Business Process

Nexora Digital's workflow is designed to be collaborative and outcome-focused:

- Consultation & Discovery: Identifying challenges and opportunities through client engagement and detailed process mapping.
- Customized Solution Design: Formulating architectural plans and prototypes centered on client goals and domain best practices.
- Agile Development: Employing agile methodologies for responsive, user-driven software creation.
- Quality Assurance: Rigorous multi-phase testing for security, usability, and performance.

- Deployment & Optimization: Smooth transition support, training, and ongoing performance monitoring for continuous improvement.

1.1.7 Target Users

Nexora Digital caters to hotels, hospitality providers, and any business seeking to leverage smart technologies for operational enhancement, customer experience improvements, and competitive advantage.

1.2 Problem Statements

Based on our comprehensive analysis of Grand Stay Hotel's current operations, Nexora Digital has identified seven critical business problems that significantly impact operational efficiency, guest satisfaction, and revenue optimization. These challenges present compelling opportunities for implementing our AI-powered Hotel Management System solutions.

1.2.1 Inefficient Manual Reservation Management

Grand Stay Hotel currently relies on traditional manual processes for reservation management, leading to significant operational inefficiencies and increased risk of human error. The absence of integrated booking systems results in disconnected data across multiple touchpoints, making it difficult to maintain accurate room availability, prevent overbooking scenarios, and provide real-time inventory updates across all distribution channels. Staff spend excessive time on repetitive administrative tasks rather than focusing on guest service excellence, while the lack of automated confirmation and payment processing creates delays that can result in lost bookings and customer dissatisfaction.

1.2.2 Fragmented Guest Communication and Service Delivery

The hotel struggles with inconsistent and delayed guest communication across the entire customer journey, from pre-arrival to post-departure stages. Without centralized communication systems, guests experience delayed responses to inquiries, inconsistent information delivery, and lack of personalized service recommendations. The absence of multilingual support capabilities and 24/7 automated response systems creates barriers for international guests and results in missed opportunities for enhanced guest satisfaction and additional revenue generation through upselling and cross-selling.

1.2.3 Complex Vendor Management and Service Coordination

Grand Stay faces significant challenges in managing relationships with external vendors, including laundry services, catering suppliers, cleaning contractors, transportation providers, and maintenance services. The lack of integrated vendor management systems makes it difficult to track service performance, manage billing and payments, coordinate service schedules, and ensure quality standards. Manual vendor approval processes, disparate communication channels, and absence of automated service fee calculations result in operational delays, increased administrative overhead, and potential revenue leakage.

1.2.4 Inadequate Revenue Management and Dynamic Pricing

The hotel lacks sophisticated revenue management capabilities to optimize room rates based on real-time demand patterns, seasonal fluctuations, competitor pricing, and market conditions. Without AI-powered dynamic pricing systems, Grand Stay cannot maximize revenue potential during peak periods or maintain competitive pricing during low-demand seasons. The absence of comprehensive revenue analytics and forecasting tools prevents strategic decision-making and limits the hotel's ability to adapt quickly to market changes and optimize profitability across all revenue streams.

1.2.5 Inefficient Inventory and Resource Management

Grand Stay experiences significant challenges in managing diverse inventory categories including room supplies, housekeeping materials, food and beverage items, maintenance equipment, and guest amenities. Manual inventory tracking systems lead to frequent stockouts, overstocking situations, waste due to expired items, and inability to forecast demand accurately. The lack of real-time inventory visibility across departments creates coordination problems, impacts guest service quality, and results in unnecessary operational costs and resource inefficiencies.

1.2.6 Limited Business Intelligence and Reporting Capabilities

The hotel operates with fragmented data systems that prevent comprehensive business analysis and strategic decision-making. Without integrated reporting and analytics capabilities, management cannot access real-time performance metrics, guest satisfaction trends, revenue

optimization opportunities, and operational efficiency indicators. The absence of predictive analytics and AI-powered insights limits the hotel's ability to anticipate guest needs, optimize staff scheduling, identify cost-saving opportunities, and develop data-driven strategies for business growth and competitive positioning.

1.2.7 Inadequate Staff Coordination and Task Management

Grand Stay struggles with efficient coordination between different departments including front desk operations, housekeeping, maintenance, catering, and administrative functions. The lack of integrated task management and communication systems results in delayed service delivery, duplicated efforts, miscommunication between departments, and inability to track task completion and performance metrics. Without automated workflow management and real-time staff coordination tools, the hotel cannot ensure consistent service quality, optimize labor resources, or maintain the high operational standards required in today's competitive hospitality market.

1.3 Suggested System

To address the comprehensive business challenges identified above, Nexora Digital proposes implementing an integrated AI-powered Hotel Management System that leverages our expertise in generative AI solutions to transform Grand Stay Hotel's operations. Our proposed system embodies our motto "Smart Solutions for a Smarter World" by delivering intelligent automation, predictive analytics, and seamless integration across all operational areas.

1.3.1 Core System Architecture

The proposed Hotel Management System will feature a cloud-based, modular architecture built on artificial intelligence foundations that enable scalable, secure, and intelligent operations. The system will integrate five key stakeholder interfaces: Hotel Staff Portal, Hotel Manager Dashboard, External Vendor Platform, Administrator Control Center, and Guest Experience Interface, all connected through a centralized AI-powered data management hub.

1.3.2 AI-Powered Solutions for Identified Problems

Intelligent Reservation Management: Our system will implement generative AI-powered booking optimization that automatically manages room inventory, prevents overbooking through

predictive analytics, and provides real-time availability updates across all distribution channels. AI chatbots will handle booking inquiries 24/7, generate personalized booking confirmations, and automate payment processing workflows.

Smart Guest Communication Platform: The system will feature multilingual AI agents capable of handling guest inquiries, providing personalized recommendations, and delivering consistent communication across all touchpoints. Generative AI will create customized pre-arrival information, real-time service updates, and post-departure follow-up communications that maintain brand voice while delivering exceptional personalized service.

Automated Vendor Management System: AI-powered vendor coordination will streamline service provider relationships through automated approval workflows, intelligent service scheduling, performance tracking dashboards, and automated billing calculations. The system will use predictive analytics to optimize vendor assignments based on historical performance, cost efficiency, and service quality metrics.

Dynamic Revenue Optimization Engine: Advanced machine learning algorithms will continuously analyze market conditions, competitor pricing, historical data, and demand patterns to implement real-time dynamic pricing strategies. The AI system will automatically adjust room rates to maximize revenue while maintaining competitive positioning and generating comprehensive revenue analytics reports.

Intelligent Inventory Management: Predictive AI models will forecast inventory needs across all categories, automate reordering processes, track real-time consumption patterns, and optimize stock levels to minimize waste while ensuring availability. RFID integration and barcode scanning will provide accurate real-time inventory visibility.

Comprehensive Business Intelligence Dashboard: The system will feature AI-powered analytics and reporting that provide real-time performance insights, predictive trend analysis, guest satisfaction scoring, and automated report generation. Machine learning algorithms will identify optimization opportunities and provide actionable recommendations for strategic decision-making.

Integrated Workflow Management: AI-driven task coordination will optimize staff assignments, automate routine workflows, facilitate inter-departmental communication, and provide real-time

performance tracking. The system will use predictive scheduling to ensure optimal resource allocation and service delivery.


1.3.3 Expected Outcomes and Benefits

The implementation of this AI-powered Hotel Management System will deliver measurable improvements including 30% reduction in operational costs, 25% increase in guest satisfaction scores, 20% improvement in revenue optimization, and 40% decrease in manual administrative tasks. The system will position Grand Stay Hotel as a technology leader in the hospitality industry while ensuring sustainable growth and competitive advantage in the evolving marketplace.

This comprehensive solution demonstrates Nexora Digital's commitment to delivering smart, integrated, and future-ready technology solutions that transform business operations and create lasting value for our clients in the hospitality industry.

1.3.4 System Context Diagram

Figure 2 shows System Context Diagram of Grand Stay Hotel Management System



1.4 Scopes and Objectives

1.4.1 Aims

This project aims to develop a comprehensive AI-powered Hotel Management System for Grand Stay Hotel that transforms traditional hospitality operations through intelligent automation and data-driven decision making. The system will eliminate manual processes, enhance operational efficiency, and deliver exceptional guest experiences across all service touchpoints. By implementing Nexora Digital's cutting-edge generative AI solutions, the system will serve as a centralized digital platform for managing reservations, guest services, staff coordination, vendor relationships, and financial operations.

Beyond operational improvements, the system supports Grand Stay's strategic growth objectives by optimizing resource allocation, enabling predictive analytics for demand forecasting, and establishing scalable processes for future expansion. Ultimately, it will increase revenue optimization, improve guest satisfaction scores, reduce operational costs, and position Grand Stay as a technology-leading hospitality provider in the competitive hotel industry.

1.4.2 Objectives

1. To implement an intelligent reservation and booking management system that provides real-time room availability, automated booking confirmations, and dynamic pricing optimization across multiple booking durations (hourly, daily, weekly, monthly).
2. To establish AI-powered guest experience management with personalized service recommendations, automated communication workflows, and predictive guest preference analysis throughout the entire guest journey.
3. To develop automated staff coordination and task management systems that optimize work assignments, track performance metrics, and facilitate seamless communication between departments (housekeeping, maintenance, catering, front desk).
4. To create comprehensive vendor management and service integration platform that automates vendor registration, approval workflows, service assignments, billing calculations, and performance tracking for external service providers.

5. To implement intelligent inventory and resource management system with predictive analytics for supply forecasting, automated reordering processes, and real-time tracking of hotel assets and consumables.
6. To establish advanced revenue management and financial analytics with dynamic pricing algorithms, automated billing processes, payment tracking, and comprehensive financial reporting capabilities.
7. To develop role-based access control and security management ensuring data privacy, secure user authentication, and controlled system access for different stakeholder groups (staff, managers, vendors, guests).
8. To integrate predictive analytics and business intelligence dashboard for occupancy forecasting, trend analysis, performance monitoring, and strategic decision-making support.
9. To implement automated guest feedback and review management system that captures customer satisfaction data, analyzes service quality metrics, and generates actionable insights for continuous improvement.
10. To establish mobile-responsive and multi-platform accessibility ensuring seamless system access across desktop, tablet, and mobile devices for all user categories.
11. To create automated compliance and audit management with digital record-keeping, regulatory reporting, and quality assurance monitoring aligned with hospitality industry standards.
12. To develop AI-powered customer relationship management with personalized communication tools, seamless loyalty program integration, and targeted marketing automation for enhanced guest retention, increased lifetime value and revenue growth.


1.5 Project Scheduling

Task Activity Table

	Task Name	Duration	Start	Finish	Predecessors
1	HOTEL ADOPTION MANAGEMENT SYSTEM				
2	• INCEPTION	21 days	Wed 3/26/25	Tue 4/29/25	
3	Understand the Problems and/or Opportunities	4 days	Wed 3/26/25	Mon 3/31/25	
4	Identify Key Stakeholders	2 days	Mon 4/7/25	Tue 4/8/25	3
5	Define the Project Scope & Constraints	3 days	Wed 4/9/25	Fri 4/11/25	4
6	Study Usability, Cost, Benefit and Schedule Data	5 days	Mon 4/14/25	Fri 4/18/25	5
7	Evaluate Feasibility	5 days	Mon 4/21/25	Fri 4/25/25	6
8	Present Recommendations to Management	2 days	Mon 4/28/25	Tue 4/29/25	7
9	Preliminary Investigation Report	0 days	Tue 4/29/25	Tue 4/29/25	8
10	• ELABORATION	10 days	Wed 4/30/25	Thu 5/15/25	9
11	Conduct Staff Interviews	5 days	Wed 4/30/25	Wed 5/7/25	9
12	Observe Shelter Operations	3 days	Wed 4/30/25	Mon 5/5/25	9
13	Distribute & Analyze Adopter Questionnaires	3 days	Wed 4/30/25	Mon 5/5/25	9
14	Define Functional & non-Functional Requirements	4 days	Thu 5/8/25	Wed 5/14/25	11,12,13
15	Software Requirement Specification (SRS)	0 days	Wed 5/14/25	Wed 5/14/25	14
16	• CONSTRUCTION	30 days	Wed 5/14/25	Mon 6/30/25	15
17	Identify Inputs,Outputs & Processes	3 days	Thu 5/15/25	Mon 5/19/25	
18	Design UI/UX Wireframes	4 days	Tue 5/20/25	Fri 5/23/25	17
19	Define AWS System Architecture	4 days	Thu 5/15/25	Tue 5/20/25	15
20	Design database schema & API contracts	3 days	Wed 5/21/25	Fri 5/23/25	19
21	System Design Specification	5 days	Thu 5/15/25	Wed 5/21/25	
22	Sprint 1 - Build User Management & Inventory Modules	7 days	Thu 5/22/25	Fri 5/30/25	21
23	Sprint 2 - Develop AI Recommendations & Scheduling	7 days	Tue 6/3/25	Thu 6/12/25	22
24	Sprint 3 - Integrate Social Media & Dashboards	7 days	Fri 6/13/25	Mon 6/23/25	23
25	Setup CI/CD pipelines & Quality Assurance testing	4 days	Tue 6/24/25	Mon 6/30/25	24
26	Functioning & Documented Information System	0 days	Wed 5/14/25	Wed 5/14/25	
27	• TRANSITION	35 days	Thu 5/15/25	Sat 7/5/25	
28	Create Role Based Access Control Policies	5 days	Thu 5/15/25	Wed 5/21/25	
29	Conduct System Security Review	3 days	Thu 5/15/25	Mon 5/19/25	
30	Train Users and Create User Manual	5 days	Thu 5/15/25	Wed 5/21/25	
31	Deploy to Production and Monitor System	4 days	Thu 5/22/25	Tue 5/27/25	28,29,30
32	Fully Operational System with Secure Login Credentials	0 days	Thu 5/15/25	Thu 5/15/25	

GANTT CHART

Figure 3 shows Timeline of Grand Stay Hotel Management System



CHAPTER 2: AGILE PRINCIPLES & IS METHODOLOGIES

2.1 Agile Principles

The 12 Agile Principles are the foundational guidelines that will govern the development of the Hotel Management System, ensuring the continuous delivery of valuable, high-quality features that respond quickly to the evolving needs of the hotel's operations and staff. They are:

1. Customer satisfaction by early and continuous delivery of valuable software
2. Welcome changing requirements, even in late development
3. Working software is delivered frequently (weeks rather than months)
4. Close, daily cooperation between business-people and developers
5. Projects are built around motivated individuals, who should be trusted
6. Face-to-face conversation is the best form of communication (co-location)
7. Working software is the principal measure of progress
8. Sustainable development, able to maintain a constant pace
9. Continuous attention to technical excellence and good design
10. Simplicity - the art of maximizing the amount of work not done-is essential
11. Best architectures, requirements, and designs emerge from self-organizing teams
12. Regularly, the team reflects on how to become more effective, and adjusts accordingly

2.1.1 Ahmed Mirahusain Alvi

Agile Principle 8: Sustainable Development, Maintaining a Constant Pace

Agile Principle 8 states: *"Agile processes promote sustainable development. The sponsors, developers, and users should be able to maintain a constant pace indefinitely."* This principle emphasizes that development teams should work at a sustainable pace that can be maintained over time, avoiding burnout while delivering consistent value to the organization.

Implementation Strategies for Agile Principle 8

Realistic Sprint Planning and Goal Setting: Nexora Digital would establish achievable sprint goals within standard working hours, ensuring that the development team can maintain consistent productivity throughout the project lifecycle. For the Grand Stay Hotel Management System, this means breaking down complex features like reservation management, vendor coordination, and billing systems into manageable sprint objectives that align with team capacity.

Workload Monitoring and Adjustment: The development team would implement continuous workload assessment practices, regularly evaluating team capacity and making necessary adjustments to prevent overcommitment. This approach ensures that developers can maintain quality standards while meeting project deadlines for the hotel management system.

Promoting Work-Life Balance: Nexora Digital would encourage regular breaks, reasonable working hours, and a healthy work environment to keep team members energized and productive over the long term. This strategy is particularly important for complex hospitality systems that require sustained attention to detail and quality.

Agile Principle 9: Continuous Attention to Technical Excellence and Good Design

Agile Principle 9 states: *"Continuous attention to technical excellence and good design enhances agility."* This principle emphasizes that maintaining high technical standards and thoughtful design throughout development is essential for creating adaptable, maintainable systems that can respond effectively to changing requirements.

Implementation Strategies for Agile Principle 9

Quality-First Development Approach: Nexora Digital would prioritize technical excellence from project inception by implementing practices such as pair programming, comprehensive code reviews, and adherence to coding standards. For the Grand Stay Hotel Management System, this ensures that critical components like payment processing, data security, and system integration are built with robust, maintainable code.

Continuous Integration and Automated Testing: The development team would establish automated testing frameworks and continuous integration pipelines to identify issues early and ensure system stability. This approach is crucial for hotel management systems that must handle real-time reservations, billing, and guest services without downtime.

Regular Refactoring and Technical Debt Management: Nexora Digital would schedule regular refactoring sessions to maintain code quality and prevent technical debt accumulation. This practice ensures that the Grand Stay Hotel Management System remains adaptable as business requirements evolve and new features are added.

Architectural Excellence and Design Patterns: The team would implement modular, scalable architecture using established design patterns that support easy modification and extension. This strategy enables the hotel management system to accommodate future expansion and integration with additional hospitality services.

2.1.2 Mohamed Abdifatah Ali

Agile Principle 1: Customer Satisfaction through Early and Continuous Delivery of Valuable Software.

The reason why I have selected this principle is that, at least, customer satisfaction is the entire point of Agile development. Essentially, it is compelling us to abandon working software prematurely and continue it running so that the customers can, in fact, watch something moving on and provide feedback. Through frequent updates of system features, a constant update of the Grand Stay Hotel owner will help me keep them informed about the entire process of developing the system and ensure their satisfaction with it.

Implementation Strategies

1. Gradual delivery of the features.

First, I will chop the Grand Stay Hotel Management System into bits, such as booking, billing, vendor management and reporting. I will develop and deploy every module in small steps. Each time a release is made available on the site, I would get their feedback with the hotel staff and the owner to ensure that the new features are aligned to what they require.

2. Early prototype demos

I will swiftly make sketches of prototypes to major functionalities - such as guest login and reservation management. I will present these mock-ups to stakeholders in the first, say, three weeks. Their feedback will allow me to refine requirements early and keep the design aligned with the vision of Grand Stay and reduce the significant rework in the future.

3. Constant feedback & improvement.

I will maintain open channels with the management of the hotel by conducting review sessions at each iteration. This way I will be able to easily receive real-time recommendations such as adding promotional packages or optimizing the billing process and ensure that the system keeps up with the growing requirements of the hotel.

4. Focus on high value features.

I will focus on the features that will cause the most bang on the buck- consider online reservations and automated invoices. I will then address extras such as event booking, and payment of vendors once they are solid. It is in this manner that the hotel enjoys immediate profits but at the same time there is room to introduce future upgrades.

Agile Principle 6: Face-to-Face Communication is the Most Effective Method.

I believe that the axiom of effective communication is the basis of project excellence realization. In this regard, regarding the Grand Stay Hotel project, I will lay emphasis on personal face-to-face meetings and open discussions with the hotel employees, suppliers, and the executive committee. This approach to methodology will reduce the chances of misinterpretation, foster mutual trust and guarantee that every stakeholder will have a common understanding of the objectives of the system and expected deliverables.

Implementation Strategies

1. Daily Stand-Up Meetings

To create a strict yet friendly atmosphere, I will establish brief, daily stand-up meetings, during which every member of the development group should outline the present progress, define obstacles, and specify the goals of the next 24 hours. This kind of routine fosters transparency and coordination of movement throughout the group, hence averting the possibility of bottlenecks. By committing even to the humblest interests, promptly, we defend the progression of the development of the Grand Stay Hotel Management System and prevent the unnecessary stalling of the project, which would otherwise ruin the course of the project.

2. Weekly Review Sessions of Stakeholders.

I will hold weekly appraisal forums with the managerial employees of the hotel, the front desk employees and our external vendors too. Such discussions provide the stakeholders with an evidentiary perspective on system development and present a channel through which refinements can be made in the system as and when they are required. The feedback loop that is created on the spot enables me to adjust functional parameters, e.g. reservation notifications or billing reports, directly in accordance with the changing operational needs of the establishment.

3. Video conferencing tools were used.

In which cases of face-to-face councils are not possible, I will use virtual communication solutions, i.e., Zoom or Microsoft Teams to maintain communication with the hotel employees and remote contractors. This modality will make sure that the knowledge of each constituency will be shared in real time and thus maintain the power of collaboration. Even in the geographically scattered space institutional cohesion is maintained with frequent virtual meetings.

4. Cooperative Workplace.

I will be the most vocal proponent of an ethos of transparency and healthy encouragement in the development collective thus wooing the free flow of ideas. This kind of culture drives innovation and empowered productivity. Through effective teamwork, I will ensure that every stakeholder understands their respective role in the effective implementation of the Grand Stay Hotel Management System.

2.1.3 Sultan Omar Abdulla Takrori

Agile Principle 2: Welcome Changing Requirements, Even in Late Development

The Agile principle 2 focuses on responsiveness and the flexibility to changing needs of the customers. It promotes the ability of teams to change even at late development stages. In the Grand Stay Hotel Management System, this principle guarantees that our staff will be able to adapt fast to new requirements connected to a new operation or the new customer service without affecting the whole project timeline.

Implementation Strategies for Agile Principle 2:

Flexible Sprint Planning and Iterations:

I create brief, iterative sprints enabling us to support new needs in the hotel, including the inclusion of an AI chatbot or dynamic room pricing. This process of iteration would guarantee the management and staff of Grand Stay would provide feedback that would be implemented in real-time to keep the project pertinent and in tandem with current business goals.

Continuous Stakeholder Collaboration:

As a constant contact with the management and end users of the Grand Stay, I regularly interact with them by holding meetings and providing feedbacks. This regular interaction will assist us in identifying the emerging requirements fast, like loyalty capabilities or automation of vendors to keep our system design flexible and customer-oriented as we go through the development cycle.

Incremental Integration and Testing:

My emphasis is on the regular incorporation of small and experimental elements. In the event of new requirements, we are able to add and confirm them without significant disruption to the system. As an example, the introduction of a new payment gateway or data analytics module during the project is manageable due to modular design and automated testing.

Agile Principle 10: Simplicity – The Art of Maximizing the Amount of Work Not Done

The concept is concentrated on eliminating any redundant complexity and concentrating on features that directly add value. Through the focus on simplicity we are able to accomplish the elimination of redundant work, reduce the time of delivery and also the development of maintainable solutions that can benefit the business objectives of Grand Stay by making sure that all of the implemented features will aid in productivity and the satisfaction of the guests.

Implementation Strategies for Agile Principle :

Prioritizing Essential Features:

I concentrate on essential modules like automated check-in, reservation tracking and guest feedback dashboards. This technique does not overbuild and maintains a lean system. Every feature is selected by its quantifiable effect on the guest experience or staff efficiency removing the waste and redundant maintenance.

Simplified Architecture Design:

My team comes up with a lightweight and modular architecture which can be scaled and maintained without difficulties. This makes it scalable so that we can add on to the system, such as adding vendor management or analytics, without recreating the existing structures. The basic design enhances stability and less development time in case of future modifications.

Streamlined Communication and Workflows:

To ensure that there is no confusion and unnecessary duplication of effort, I create effective communication channels and a short documentation process. In the case of Grand Stay, it implies that the developers, testers, and hotel stakeholders remain in step and minimize miscommunication and concentrate on meaningful efforts that deliver faster and do not compromise quality.

2.2.4 Omar Kondakji

Agile Principle 1 – Customer Satisfaction through Early and Continuous Delivery of Valuable Software

This principle focuses on keeping the customer satisfied by providing working software regularly instead of waiting until the end for the final product. I applied this in our Grand Stay project by ensuring that our client, the hotel management team, can see and use small but valuable features during every stage of the system development.

Implementation Strategies:

Incremental Releases: our team plan to develop the software in small, short stages where each release includes working and usable modules such as the booking page, creation of guest account, or billing interface. This allows the Grand Stay hotel to test every function early and give feedback on each. By these mini releases, the client gets visible progress and confidence that the software system will meet the needed requirements.

Frequent Feedback: After each small delivery, I arrange review sessions with the hotel manager and staff. Their remarks and feedback help me to identify what works well and what needs some reworks. This direct feedback loop will help us to avoid large mistakes in the future and ensures that the system grows according to the hotel's daily operations and guest service goals.

Continuous Improvement: According to the staff and users reviews , I make quick refinements to the current version before the next software version. For example, when the Grand Stay hotel requested to be able to print invoices easier, I immediately changed and did modifications to that feature in the next update. This ongoing improvement will keep the system flexible, relevant, and valuable to all the users while building a long-term trust with the client.

Agile Principle 3 – Deliver Working Software Frequently

This principle highlights the importance of providing working parts of the software regularly without having to wait until the final software product. I applied this principle in the Grand Stay Hotel project to maintain a steady progress and allowing the client to use the functional software updates in real situations for early testing and validation.

Implementation Strategies:

Short Development Cycles: I have divided the project into short development cycles, Where each development cycle focuses on developing and completing one feature. For example, in one cycle I create the staff scheduling tool, and in another I built a AI-driven pricing system. This allows the progress to be measured and gives the client real modules to test after each cycle.

Real-Time Testing: After each software release, Grand Stay hotel employees will test the new feature under real daily operational conditions. They monitor the booking process, staff allocation, or pricing updates and share feedback about the aspects that can be improved. This hands-on testing will provide useful insights which can help me fix issues immediately, ensuring that the software works properly in the hotels environment.

Visible Progress: By frequently sharing working software versions, the client can always see what has been accomplished. This visibility will help to maintain trust and motivates the team. It also allows management to modify business needs at early stages in case of change in priorities. This constant & visible progress keeps the project in track with Grand Stay Hotel's goals and continues moving smoothly.

2.1.5 Ahmed Mohammed Ahmed Awadh Mubarakoot

Agile Principle 4 – Working Software as the Primary Measure of Progress

Since I am a developer of the Grand Stay Hotel Management System project, I would suggest that measuring our progress is better done through working functional software than long reports or theoretical plans. With every iteration, a usable feature must be provided that the hotel staff, management or guests can work directly with. This will make sure that we keep on ensuring our progress is met with actual results as opposed to assumptions.

Implementation Strategies:

Incremental Prototype Delivery: I also apply early functional prototypes of modules such as Guest Booking and Vendor Management following each sprint. The frequent delivery of usable components will enable us to demonstrate real functionality to the stakeholders and provide timely feedback to them. This means that the project will be developed based on the real user expectations and not the speculative design.

Continuous Testing and Feedback: In the development process, I conduct continuous integration and automated tests to ensure that all new functions are compatible with the already-established modules. The Grand Stay hotel software checks the booking flow and warns about the mistakes as soon as possible. The feedback loop involved will make sure that the progress is consistent and no surprises will be revealed at the late stage, making the software more stable.

Sprint Reviews with Working Reviews: I do live regular demonstrations on the updated modules of the system to the management at the end of each sprint. The live demonstration of the AI Chatbot or Reservation Dashboard can prove to be real momentum, as it will encourage the team to work together and stay transparent and this also helps to boost the motivation levels of the team by seeing the actual changes.

Core Functionality: Instead of overwhelming the system with features that are premature, I concentrate on making basic modules such as Reservation, Payment and Analytics modules to work flawlessly. When these necessities are in place, we increase to auxiliary AI-controlled functions. This priority enables the business to keep the software functioning as it delivers continuous availability as per the needs of Grand Stay Hotel.

Agile Principle 8 – Sustainable Development

In Grand stay Hotel Management System, I focus on sustaining the rate of growth among the sponsors, developers, and the users. Sustainable development will provide the ability to sustain the system and keep it flexible and sustainable in the long run, avoid burnouts, and promote ongoing enhancement of the Nexora Digital agile workflow.

Implementation Strategies:

Balanced Workload Distribution: I will plan the development tasks in the Kanban approach, so that each member of team will have a balanced and constant workload. This will exclude duplication of tasks by assigning one feature at a time such as Reservation or Vendor modules hence less mistakes and a steady level of productivity without saturation.

Continuous Improvement Culture: At the end of each sprint, I hold retrospective meetings to investigate what was accomplished and what can be done better. Such a free feedback system will enable members of the team to exchange their experiences, pinpoint areas where the workload slows down, and take practical changes to keep the team motivated and energized.

Automation to Be Efficient: I use automation tools in repetitive activities like deployment and testing. Automated pipelines give time to the developer to innovate and solve difficult problems and minimize human error. This strategy maintains steady growth without a lot of overtime or burn-out.

Scalable and Maintainable Code Practices: I will make sure that the Grand Stay system will be able to evolve by adhering to clean code principles and modular architecture. The existing codebases can be easily used by future developers to continue building on the software, keeping it growing with time, but the development remains stable, predictable, and efficient.

2.1.6 Rashed Qazzaz

Principle 11: Best architectures, requirements, and designs emerge from self-organizing teams

In the case of the Grand Stay Hotel Management System, I have selected the concept of Self-Organizing Teams. This ideology focuses on enabling the team to make decisions and to be able to run their own activities. I can gain more productivity, innovation, and accountability by placing my trust in my team and, as a result, deliver on the project within the set time and budget.

Implementation Strategies:

Role-Based Task Ownership: I will make sure that all the members of the Scrum team are held responsible to those areas which suit them well. As an example, predictive pricing algorithms will be managed by AI specialists, whereas the interface of guest booking will be designed by frontend developers. This autonomy encourages innovative decision-making and accountability coupled with ensuring that each of the modules addresses the operational requirements of Grand Stay Hotel.

Collaborative Decision-Making: I will not take the top-down approach, instead I will promote a situation where the team makes joint decisions on the priorities of the sprints and design strategies. In the process of sprint planning, everyone will make suggestions that will benefit the Grand Stay hotel activities, including the optimization of billing automation or vendor management processes. Such a participative approach is more effective in solving a problem and making the system more realistic to the actual expectations of the users.

Flexible Role Adaptation: I will also facilitate cross functional learning by encouraging the members to assist others temporarily in their absence. E.g., there can be a support of backend developers who will be helpful when it comes to testing API of the module of guest check-in or billing. Such flexibility enhances the teamwork, minimizes the project bottlenecks, and the constant development of the system without relying on certain people.

Decision Autonomy: I will give developers the ability to make small technical and design decisions during sprints, including the manipulation of database models or the responsiveness of the UI. Such independence will enable the team to respond fast to Grand Stay hotel manager and employee feedback to keep the quality and congruence of the systems with the changing needs of the hotel.

Agile Principle 12: Regularly, the team reflects on how to become more effective, and adjusts accordingly

I have chosen this principle as it is concerned with lifelong learning and change. In case of the Grand Stay Hotel Management System, I will make sure that each time a sprint is done, my team would review the successes, challenges, and improve processes. This continuous reflection will ensure that there is continuous improvement and that the practice is working towards the business goals of the hotel.

Implementation Strategies:

Sprint Retrospective Reviews: I will hold a retrospective meeting with the team after every sprint to pinpoint things that went well and those that went wrong. As an example, in case integration of AI modules and the billing system resulted in delays, we are going to optimise workflows in the subsequent version. This will assist us to attain quality and better efficiency in the long run.

Feedback Integration: I will also seek input actively on a regular basis from the Grand Stay hotel stakeholders such as the managers, vendors, and the staff following each system update. Through the analysis of their contributions, i.e., the improvement of the booking dashboard or the automated reports, I can make sure that every new release will be better adjusted to the needs of the operations and will increase the general satisfaction with the Hotel Management System.

Process Optimization: I will capture all the results, difficulties, and best practices of each sprint to determine the inefficiencies that occur. As an illustration, when the lack of communication between developers and testers slows the progress, I will present more informative task boards and mutual checklists. Such a constant change in direction assist in optimizing the workflow and avoids redundant problems in subsequent sprints.

Team Skill Enhancement: To reinforce the poor areas revealed during retrospectives, I will arrange short knowledge-sharing or training at the conclusion of every sprint. As an illustration, in case the automation of testing was inadequate, we will implement new tools or methods. This creates the capability of the team in the long run and the quality of the Grand Stay Hotel Management System.

2.1.7 Muhammad Taimoor Jamal

Agile Principle 4: Close, Daily Cooperation Between Business-People and Developers

My selection of this principle stemmed out of the fact that whenever developers and business users work in constant cooperation, the final product will address the real business requirements. Close daily communication in the Grand Stay Hotel Management System means the developers have clear knowledge of how the operations work and thus make decisions faster and minimize the expensive misunderstandings in the development of the system.

Implementation Strategies

1. Daily Stand-Up Meetings

I will ensure that small, daily meetings are held between the Grand Stay hotel management and the development team to provide on the progress and share on short term objectives. Such meetings will make sure that any problems or alterations in the operations of the hotel will be reported promptly so that development is not lost in the real requirements.

2. Collaborative Prototyping

By adopting the RAD methodology, I will engage Grand Stay hotel employees when demonstrating prototypes. Their live feedback will assist me in improving features like booking management or vendor billing so as to make it closer to the actual workflow. Such collaboration on day-to-day basis will render the system friendlier and pertinent.

3. Collaboration and Tools of communication

I will establish a teamwork atmosphere with such tools as Microsoft Teams and project dashboard. This makes developers and Grand Stay hotel stakeholders share updates, ideas and documents fast thus fostering transparency and collaboration in the project lifecycle.

4. Joint Decision-Making

I will be engaging both the developers and the Grand Stay hotel representatives in key decisions of design and features. This helps in creating a sense of ownership and makes sure that the Grand Stay Hotel system develops congruently with the technical as well as business objectives.

Agile Principle 5: Projects Are Built Around Motivated Individuals, Who Should Be Trusted

The reason why I chose this principle is that the project success is based on motivated individuals who feel trusted and empowered. Developers and Grand Stay hotel staff carry out the task enthusiastically and creatively when they are granted the responsibility and the freedom of choice. Reliable will result in accountability which increases productivity and innovation in developing systems.

Implementation Strategies

1. Strengthening the Development Team.

I will give strict roles and decision making to the developers. As an illustration, the developer of the booking module will make design decisions within accepted boundaries. This instills confidence and accelerates the RAD process by cutting on un-needed dependencies..

2. Fostering a Culture of Trust

I will maintain an open-door policy where everyone can voice ideas or concerns freely. By recognising team members' efforts and supporting their decisions, I will create a positive atmosphere that motivates people to contribute their best.

3. Encouraging Self-Organization

I will not micromanage, but I will give team members leeway in organizing their workflow. As an illustration, they will be able to select their own means of testing or integration provided that they meet deadlines. This independence increases creativity and productivity.

4. Recognizing Achievements

I will reward achievements, including successful prototype testing or praise of the client. Rewarding good results maintains the morale and strengthens the ownership and pride among the team members.

2.2 IS Methodologies

2.2.1 Ahmed Mirahusain Alvi


IS Methodology: Rational Unified Process (RUP)

I will implement the Rational Unified Process (RUP) at Nexora Digital for the Grand Stay Hotel Management System. I choose RUP because it provides a disciplined, use-case driven approach with iterative development and robust architectural focus. RUP's exclusive use of UML and support for object-oriented design aligns perfectly with the system's need for clear data models, modular components, and maintainable code.

Benefits

RUP ensures high quality through early risk mitigation by focusing on architecture in the Elaboration phase. Iterative delivery provides Grand Stay Hotel with working features at regular intervals. Use-case driven development guarantees the system meets real operational needs, and UML documentation enhances team communication and future maintainability.

Phases



- Inception: I collaborate with Grand Stay Hotel stakeholders to define project scope, outline key use cases (reservations, billing, vendor management), and perform feasibility analysis.
- Elaboration: I refine requirements, develop detailed use-case diagrams, and establish a strong architectural baseline for core subsystems such as the reservation engine and billing module.
- Construction: I lead iterative development cycles to implement functional increments, integrating reservation workflows, guest profiles, staff scheduling, and vendor interfaces. Each iteration delivers working software for stakeholder review.
- Transition: I coordinate deployment to the hotel environment, conduct user training for front desk and accounting teams, and manage post-go-live support while capturing enhancement requests.

Example in Grand Stay Hotel Management System

During Elaboration, I model the “Process Booking” use case, designing the sequence diagram for room availability checks and payment authorization. In Construction iteration two, I deliver the basic booking interface and integrate Nexora Digital’s automated billing service. Grand Stay Hotel staff test these features and provide feedback on invoice formatting, which I incorporate in the next iteration, ensuring the final system precisely matches operational workflows.

2.2.2 Mohamed Abdifatah Ali

IS Methodology: Structured Systems Analysis and Design Methodology (SSADM)


I chose Structured Systems Analysis and Design Methodology (SSADM) as it indeed provides you with the step-by-step roadmap which disciplines you and keeps things clear, accurate and well documented in every way to the end. This would be ideal with the Grand Stay Hotel Management System as we have a set of objectives, a set budget and a five-month timeframe of which to achieve. SSADM assists me to explore the requirements of the users and convert them into a valuable, maintainable, and reliable system.

Benefits

SSADM is the source of a lot of benefits to a project such as Grand Stay Hotel. It maintains every stage in order with showcased deliverables, and thus, you can monitor progress. Given that it lays significant emphasis on user engagement, hotel stakeholders can review outputs at every phase. This assists in minimizing the occurrence of miscommunication and ensures that the system reflects actual business activities. SSADM also advocates solid documentation hence update and maintenance of the future is effortless. Also, the methodology reduces the risks of development and guarantees that the final system will match the requirements and operational needs of Grand Stay perfectly.

Phases

Figure 4 shows phases of Structured System Analysis and Design Methodology



1. Problem Identification:

In the case of Grand Stay Hotel, the initial process involves the identification of the fundamental areas of operational pain that include manual reservation system, slow billing, and cumbersome coordination with vendors. Identifying such problems will also allow me to map out the obligatory features of the system and make functionality a priority.

2. Requirement Gathering:

I will search through interviews and surveys of employees, employees, and suppliers to create both functional specifications (booking, billing, service management) and non-functional requirements (security, reliability).

3. Feasibility Study:

I will then compute the figures, i.e. time, budget, technical viability, user preparedness, etc. to ensure that the project can be implemented with a RM100,000 limit and a timeline of five months.

4. Designing the System:

It is the blueprint phase: the schema of the database, UI mock-ups, and process flows. DFDs and ERDs will be used to show the flow of data in the hotel operations.

5. Implementation of the System:

I will write reservations, vendor management, billing, test, and deploy modules and organize training sessions to ensure that everybody is familiar with it.

6. Maintaining a Smooth Operation of the System:

I will maintain the system buzz-free with continual maintenance, bug corrections, and performance adjustments to ensure that Grand Stay Hotel Management system remains secure, up-to-date, and scalable.

Example in Grand Stay Hotel Management System

In the case of the Grand Stay Hotel Management System, I will begin with a feasibility study to determine the benefits and costs of automation. I will then interview hotel employees to identify areas where the process of reservations, billing, and coordination with the vendor poses an issue. From that information, I will draw system models and database designs. Some of the modules that I will develop during implementation include room booking, tracking the payment of vendors, and guest feedback. Using SSADM ensures that the project is well documented, organized and in line with the business objectives of Grand Stay.

2.2.3 Sultan Omar Abdulla Takrori

IS Methodology: Lean Software Development


I would use the Lean Software Development in the Grand Stay Hotel Management System since it aims at removing waste and maximizing value. Such methodology would make sure that only meaningful features are built and there are no redundant processes like repetition of manual approvals. Using the concept of Lean, I am able to develop a system that offers a high-performance, quick turnaround and continuous improvement with respect to customer satisfaction and operational efficiency.

Benefits

Lean Software Development offers some advantages to the project of Grand Stay. It increases the efficiency by eliminating non-value-adding processes, increases the speed of delivery by using simplified procedures and maintains the high quality output of the output by focusing on constant feedback. Lean assists in minimizing the operational expenses and rework by concentrating on value creation. It also encourages the hotel staff and the developers to work together resulting into solutions that are more inclined towards the actual user requirements. This translates into an efficient hotel management system that is simplified and enhances the level of services and productivity of the staff.

Phases

Figure 5 shows phases of Lean Software Development



- Define Value: I identify what features deliver the most value to hotel operations, such as automated check-ins and dynamic booking.
- Map Value Stream: I analyze the entire process to detect and remove wasteful steps, like redundant approvals or manual reporting.
- Create Flow: I organize tasks logically to ensure smooth progression from design to testing without delays.
- Establish Pull: I develop new features only when there is an actual need or customer request, ensuring effort is value-driven.
- Pursue Perfection: I continuously gather feedback from hotel staff and guests to improve usability and performance in future iterations.

Example in The Grand Stay Hotel Management System

When implementing the reservation management module, I used Lean practices to identify redundant manual booking confirmations and automated them using rule-based workflows. This not only reduced human error but also improved booking speed and customer satisfaction. After testing, staff feedback led to small adjustments, such as adding quick-cancel options. Through Lean's feedback loop and elimination of waste, we achieved an efficient and high-performing module aligned with Grand Stay's vision for a modern hotel system.

2.2.4 Omar Kondakji

IS Methodology: Kanban


I chose the Kanban methodology because it matches the hotel's continuous, service-based nature. Kanban focuses on visual workflow management, in which every task is monitored and updated. In our project, my team works with the Kanban board that contains such stages as *To Do*, *In Progress*, *Testing*, and *Completed*. These stages help us maintain flexibility, efficiency, and control while responding quickly to feedback from Grand Stay's management.

Benefits

Kanban methodology helps our Grand Stay project by showing every stage of work clearly, which will make it easy to spot any delays early. It also maintains a balance between our team workload as well as enhancing productivity. The method also supports quick communication with the client, so we can respond to all the feedback right away and keep the development smooth and continuous

Phases

Figure 6 shows phases of Kanban Methodology



Kanban does not use fixed “phases” like Waterfall but instead it maintains a flow of tasks through different stages. The primary steps that I use in my own implementation are:

- To Do: Tasks like vendor dashboard or booking system design are added to the list.
- In Progress: The team developers begin to write code and integrating the planned features.
- Testing: The technical team and hotel staff test completed features in terms of functionality and usability.
- Completed: Once the feature is approved it will be moved to the completed section.
- Review & Feedback: The team goes through all the completed tasks, gathers client input, and adds new improvements to the “To-Do” column.

This continuous flow will create an efficient loop that will ensure us a non-stop progress and consistent quality.

Example in the Grand Stay Hotel Management System

In our Grand Stay project, I applied Kanban methodology to manage the development of the reservation and payment modules feature. The modules were subdivided into smaller cards, such as design database, build payment form, and test payment gateway. I was able to see what was pending, active, or finished as each task passed through the board. When hotel managers requested an update to modify the pricing display, I added it to the To Do list phase and adjusted priorities instantly. This flexible process helped our team to maintain a stable development and fast customer satisfaction.

2.2.5 Ahmed Mohammed Ahmed Awadh Mubarakoot

IS Methodology: WISDM


I selected the WISDM approach to the Grand Stay Hotel Management System because it integrates organizational, technical, and user-based approach in the development process. This detailed approach will ensure that Nexora Digital manages the flow of AI data and hotel management processes with communication to the guests into a single system. We can experience excellent functionality and experience through implementing the business strategy and user-centered design.

Benefits

The WISDM strategy has several benefits to the Grand Stay project. It helps to make the teamwork of developers, management and end-users effective to make sure that the software can meet the real operation requirements. It simplifies usability because it integrates feedback early in the design, it is flexible because it is constantly updated and technical healthiness because it is constantly tested. The structure also promotes transparency and accountability in which every step of development can be traced and objective to the objectives of the hotel management.

Phases

Figure 7 shows Phases of WISDM Methodology



Organizational Analysis: I begin with the analysis of the internal organization of Grand Stay and discover the current voids in the work process and the setting strategic goals.

Technical Analysis: I consider the AI system architecture; data integration needs and scalable infrastructure.

User Requirements: I would like to have a response regarding the staff, guests and management of the hotel to determine the user requirements and usability requirement.

Design & Development: I design prototypes and wireframes that would integrate AIs-based modules like Booking, Vendor, and Analytics dashboard.

Implementation: I implement modules separately ensuring that staff is well trained and integrated with vendor systems.

Evaluation: I receive the deployment feedback, monitor performance, and make periodic changes to raise the level of user satisfaction.

Example in the Grand Stay Hotel Management System

I applied the WISDM methodology to the Grand Stay Hotel Management System where I arranged an overview of the organization to identify the issues of the problem in communication and task control. The data flow of the AI system of reservation, guest, and vendor was tracked in the technical analysis. I ensured that all the interfaces were anchored on actual hotel processes based on the iterative design. The continuous evaluation of the system augmented responsiveness and usability by the staff, and this demonstrated the efficiency of WISDM.

2.2.6 Rashed Qazzaz

IS Methodology: Scrum


I decided to use Scrum as a methodology due to its flexibility, iterative development, and ongoing collaboration, which are the best fit to the Grand Stay Hotel project that is being driven by AI. Scrum guarantees timely release of functional features because of its emphasis on sprints, frequent communication and feedback from stakeholders. This will enable the project to respond swiftly to the needs of hotels but at the same time stay on track within the five months period of development.

Benefits

Scrum provides transparency, adaptability, and constant delivery of value. Within each sprint, a working increment of software is created, making it possible to test in advance modules like guest reservation or vendor management. It enhances communication among the stakeholders of the hotel and the development team of Nexora Digital using daily stand-ups and sprint reviews. The iterative approach minimizes the risks, improves customer satisfaction, and promotes the efficient utilization of resources. Also, the emphasis on collaboration and feedback provided by Scrum can be seen as a driver of innovation and having the system aligned with the business goals of Grand Stay Hotel to the dot.

Phases

Figure 8 shows phases of Scrum Methodology



Product Backlog: I will partner with the management of the hotel to enumerate all the requirements in the system, including AI booking, automation of billing, and coordination with suppliers.

Sprint Planning: It will include my team and me prioritizing the features and allocating responsibilities per sprint, which will have short-term goals that are attainable.

Sprint Implementation: Over two weeks period, developers will develop and test new modules and keep in touch with each other through meetings daily.

Daily Scrum: I will direct the stand-ups (15 min long) to review the progress, the challenges, and the next steps to take and keep everything coordinated.

Sprint Review: Each sprint will be followed by a demonstration of the completed modules such as the AI-driven booking system to the stakeholders of the hotel.

Sprint Retrospective: The team and I will look back on the performance, find out the areas where improvement is needed and use the lessons in the following sprint.

Example in the Grand Stay Hotel Management System

The first sprint was concentrating on the intelligent reservation system. My team designed a guest booking interface that is connected with predictive room availability and AI-powered confirmation messages. Having offered it to the managers of the Grand Stay Hotel, we got feedback on the inclusion of the multilingual support and better invoice design. During the following sprint, we improved these points and began to work on the module of vendor management. The iterative process of Scrum helped us to keep the progress in constant motion, to keep the stakeholders happy and finally to deliver a solid, well-integrated Hotel Management System that would be able to operate.

2.2.7 Muhammad Taimoor Jamal

IS Methodology: Rapid Application Development (RAD)


I chose Rapid Application Development (RAD) approach due to its rapid cycles, heavy participation of users and continuous feedback. The given approach suits the Grand Stay Hotel Management System project perfectly, where the idea is to provide the working prototypes as soon as possible and improve them according to the feedback of the hotel staff. RAD fosters flexibility, efficiency and co-operation between the developers and business users.

Benefits

RAD facilitates the quicker provision of a good-quality system by the use of brief and narrow development cycles. Its focus on early prototyping enables the users to visualize system features and propose improvements in real time. In the case of the Grand Stay Hotel, RAD can be used to reduce the number of errors, minimize development time, and make final outputs as close to the needs of the users as possible. The active participation of the user and its constant improvement increase satisfaction and trust in the end product.

Phases

Figure 9 show phases of RAD Methodology



1. Requirements Planning: I will gather inputs from hotel managers, front desk staff, and vendors to understand the system needs.
2. User Design: I will collaborate with users to develop visual prototypes of booking, billing, and vendor tracking modules.
3. Construction: I will build, test, and refine the system iteratively based on continuous user feedback.
4. Cutover (Implementation): I will deploy the completed system, train hotel staff, and provide ongoing technical support.

Example in the Grand Stay Hotel Management System

When working on the Grand Stay Hotel Management System project, I will use RAD by creating a prototype of the initial booking and offering it to the hotel employees to look at it. Once I have their feedback, I will improve the prototype and introduce billing and vendor management. My participation in the process, by recruiting motivated team members and business stakeholders, will make sure that the ultimate system will be correct, efficient, and specific to the hotel operations.

CHAPTER 3: SYSTEM ANALYSIS

Based on the requirement elicitation stage data collection for the Grand Stay Hotel Management System, two highly appropriate system analysis methods are SWOT Analysis and Data Mining Analysis. These methods are particularly suited to analyzing the complex, multi-stakeholder environment of the hotel operations.

3.1 SWOT Analysis

Figure 10 shows SWOT Analysis for Grand Stay Hotel Management System



SWOT Analysis is a strategic business analysis technique that stands for Strengths, Weaknesses, Opportunities, and Threats. This method would be instrumental in analyzing Grand Stay Hotel's current operational environment during the system analysis phase. The analysis involves systematically evaluating four key dimensions to provide a comprehensive understanding of the business context in which the new system will operate. (Kenton, 2025)

For the Grand Stay Hotel project, the SWOT Analysis categorizes the gathered data into four main categories:

Strengths:

- Established customer base ensuring consistent occupancy.
- Strong brand reputation within the hospitality industry.
- Skilled staff across all departments, including administration, front desk, housekeeping, maintenance, catering, event services, marketing, sales, and billing.

Weaknesses:

- Reliance on manual processes leading to operational inefficiencies.
- Lack of an integrated vendor management system.
- Data inconsistencies across various departments due to disconnected systems.

Opportunities:

- Automation of systems to streamline hotel operations.
- Enhancement of guest experience through improved reservation and service management.
- Development of more efficient vendor relationships via a computerized management system.

Threats:


- Growing competition from hotels equipped with advanced digital systems.
- Potential data security risks associated with system implementation.
- Resistance to technological changes from staff used to manual workflows.

Justification for SWOT Analysis

SWOT Analysis is particularly justified for this project because it directly addresses the strategic objectives outlined in the case study. The hotel owner's recognition that "modern technology can deliver far better services" requires understanding both internal capabilities (strengths and weaknesses) and external factors (opportunities and threats) that impact system implementation. This method transforms qualitative data gathered during requirement elicitation—such as staff interviews, stakeholder feedback, and business process observations—into actionable business insights.

3.2 Data Mining Analysis

Figure 11 shows Data Mining Analysis of Grand Stay Hotel Management System



Data Mining Analysis is a technique that involves digging through large amounts of data to find relevant, logical information and relationships, also known as data analytics. For Grand Stay Hotel, this method would use correlation and association techniques to identify patterns and relationships within the collected operational data. Correlation analysis would evaluate the strength of relationships between different variables—for example, analyzing whether occupancy rates correlate with guest satisfaction scores, or whether specific room types have seasonal demand patterns.

Data mining might reveal that guests who book deluxe suites often also request spa services and airport pickup, which could inform bundled service offerings in the system. Similarly, associations between maintenance issues and room types could help prioritize preventive maintenance tasks within the system. By analyzing historical vendor data, correlation analysis could identify which vendors consistently deliver quality services or complete tasks within the agreed timeframe, informing vendor management modules.

In context of the Grand Stay Hotel Management Project, the following Data Mining Techniques can be applied:

1. Aggregation

Aggregate guest booking data by demographics (age, nationality, guest type) to identify that corporate clients represent 45% of reservations, individual leisure guests 35%, and group bookings 20%. This segmentation enables targeted marketing strategies and resource allocation planning for distinct customer groups.

2. Regression

Analyze room pricing relationships by examining how competitor rates, occupancy demand, season, and day of week affect Grand Stay's room rates. Regression reveals that weekend rates command 25% premium and identifies optimal pricing models that maximize revenue while maintaining competitiveness.

3. Association

Identify that guest booking deluxe suites correlate strongly with airport pickup (82%), spa services (75%), and dining reservations (71%). The system can implement intelligent recommendations suggesting complementary services during booking, increasing ancillary revenue and guest satisfaction.

4. Clustering

Segment guests into clusters: premium leisure travelers (18%, RM 8,500 annual value), budget-conscious travelers (35%, RM 1,200 annual), corporate (25%, RM 6,500 annual), and seasonal visitors (22%, RM 2,100 annual). Personalized service strategies and marketing campaigns tailored to each cluster improve retention and profitability.

5. Prediction

Forecast occupancy rates using historical patterns, seasonal trends, and events calendar, predicting 62% occupancy during monsoon season and 89% during year-end holidays. Predictive no-show models enable overbooking strategies, while maintenance predictions facilitate proactive servicing, reducing emergency repairs.

Justification for Data Mining Analysis


Data Mining Analysis is justified for this project because the Grand Stay Hotel operates across multiple dimensions of data: guest information, reservation patterns, room availability, vendor performance, staff scheduling, and billing records. The amount and complexity of this data demand sophisticated analysis techniques to uncover patterns that inform system design. Quantitative relationships identified through correlation and association techniques directly translate into system requirements—for example, data mining reveals that 70% of guests who extend their stay also request additional services, the system design should prioritize easy add-on service requests during the stay period.

CHAPTER 4: DESIGN

4.1 Ahmed Mirahusain Alvi

State Machine Diagram


Figure 12 shows State Machine Diagram for Guest Registration & Login Process of Grand Stay Hotel Management System



4.2 Mohamed Abdifatah Ali

Sequence Diagram


Figure 13 shows Sequence Diagram of Payment Unit of Grand Stay Hotel Mangement System



4.3 Sultan Omar Abdulla Takrori

Use-Case Diagram


Figure 14 shows Use Case Diagram of Grand Stay Hotel Management System



4.4 Omar Kondakji

System Context Diagram


Figure 15 shows Context Diagram of Grand Stay Hotel Management System



4.5 Ahmed Mohammed Ahmed Awadh Mubarakoot

Class Diagram


Figure 16 shows Class Diagram of Grand Stay Hotel Management System



4.6 Rashed Qazzaz

Activity Diagram

Figure 17 shows Activity Diagram of Grand Stay Hotel Management System



4.7 Muhammad Taimoor Jamal

Use Case Diagram

Figure 18 shows Use Case Diagram of Grand Stay Hotel Management System



CHAPTER 5: IMPLEMENTATION & DEPLOYMENT

5.1 Construction

The construction phase of the Grand Stay Hotel Management System requires a comprehensive suite of software tools and technologies to develop, test, and integrate complex features such as reservations, guest management, billing, vendor coordination, and reporting. The following table presents the major software and tools recommended for this critical phase of system development.

Figure 19 shows the major Software and Tools Recommend for the Grand Stay Hotel Management Project

Tool/Software Category	Specific Tools	Primary Function	Purpose for Grand Stay Hotel Project
Integrated Development Environment (IDE)	Visual Studio Code, IntelliJ IDEA, Eclipse	Source code editing with real-time syntax highlighting, code completion, integrated debugging, and compiler support	Enable developers to write, test, and debug application code efficiently for the HMS. Provide built-in tools for multiple programming languages support
Backend Web Frameworks	Django (Python), Flask (Python), Node.js with Express	Provide application server infrastructure, database connectivity, authentication, and API endpoint development	Construct the server-side logic for reservations, guest management, billing, and reporting modules
Database Management Tools	PostgreSQL with pgAdmin, MySQL with Workbench, DataGrip	Database design, creation, management, SQL execution, and data modeling visualization	Design and manage the HMS database for guest data, reservations, room inventory, billing, vendor management, and staff information
Database Design Tools	Luna Modeler, pgModeler, Vertabelo	Visual creation of Entity-Relationship (ER) diagrams and data models with automatic SQL script generation	Create comprehensive database schemas for the HMS before physical implementation
Version Control Systems	Git, GitHub, GitLab	Track code changes, manage branches, enable collaboration, maintain code history, and facilitate team coordination	Enable multiple developers to work simultaneously on the HMS codebase with version tracking and conflict resolution
Automated Testing Frameworks	JUnit (Java), PyTest (Python), Selenium	Unit testing, integration testing, automated web UI testing, and test case management	Perform unit tests on individual modules, integration tests for component interactions, and UI testing for guest and staff interfaces
API Testing and Development	Postman, REST Client	API endpoint testing, request/response validation, automation script creation, mock server support	Test reservation APIs, payment processing APIs, guest communication APIs, and vendor management service endpoints
Code Quality Analysis	SonarQube, SonarLint	Static code analysis, bug detection, security vulnerability scanning, code duplication analysis, technical debt measurement	Ensure code quality, identify security issues, detect bugs early, and maintain clean code standards throughout HMS development
Project Management and Collaboration	Jira, Asana	Sprint planning, task assignment, progress tracking	Manage project sprints, track development progress, and coordinate team efforts

5.1.1 Integrated Development Environments (IDEs)

Figure 20 shows the different IDEs to be used for the Grand Stay Hotel Management System



Integrated Development Environments (IDEs) serve as the primary workspace where developers write, debug, and compile source code for the HMS. Tools such as Visual Studio Code, IntelliJ IDEA, and Eclipse provide essential features including real-time syntax highlighting, intelligent code completion, integrated debugging capabilities, and built-in compiler support. These platforms significantly enhance developer productivity by offering project management features, integrated terminals, and extension ecosystems. For the Grand Stay Hotel project, IDEs enable development teams to work across multiple programming languages efficiently, reducing coding errors through immediate feedback mechanisms. Visual Studio Code offers lightweight performance ideal for rapid prototyping, while IntelliJ IDEA provides comprehensive enterprise-level features for complex architectural implementations. IDEs streamline the construction workflow.

5.1.2 Backend Web Frameworks

Figure 21 shows Back-end Web Framework Software tools to build the Grand Stay Hotel Management System



Backend web frameworks provide essential server-side infrastructure for constructing robust hotel management systems. Django, Flask (Python-based), and Node.js with Express offer comprehensive functionality for application development including database connectivity, user authentication systems, and API endpoint creation. Django provides full-featured framework with built-in admin interfaces and ORM capabilities, making it ideal for complex database interactions required by the HMS. Flask offers lightweight flexibility for API-centric development approaches. Node.js with Express provides high-performance asynchronous processing suitable for handling concurrent guest requests, reservation transactions, and billing operations. For Grand Stay Hotel, these frameworks facilitate rapid development of reservation modules, guest management systems, billing platforms, and reporting functionalities with secure data handling and scalable architecture.

5.1.3 Database Management and Design Tools

Figure 22 shows Database Management and Design Tools for the Grand Stay Hotel Management System



Database management tools enable comprehensive design, creation, and administration of the relational databases essential for HMS operations. PostgreSQL with pgAdmin, MySQL with Workbench, and DataGrip provide graphical interfaces for executing SQL queries, managing user permissions, and optimizing database performance. These tools facilitate management of guest information, reservation records, room inventory, billing transactions, vendor data, and staff information with complete data integrity assurance. pgAdmin offers intuitive interfaces for PostgreSQL database administration and monitoring. MySQL Workbench provides visual design capabilities and query development environments. DataGrip supports multiple database systems with intelligent code assistance. For Grand Stay Hotel, these platforms ensure reliable data storage, complex query execution, backup procedures, and consistent system performance across all operational modules.

5.1.4 Version Control Systems

Figure 23 shows the different Version Control Systems to be used for the Grand Stay Hotel Management System



Version control systems including Git, GitHub, and GitLab are essential for managing code changes across development teams during HMS construction. These systems track all code modifications, maintain complete development history, enable branch management for parallel development, and facilitate conflict resolution when multiple developers modify identical code sections. Git serves as distributed version control providing offline capabilities and flexible workflows. GitHub and GitLab offer centralized repository hosting with collaboration features, pull request reviews, and issue tracking. For Grand Stay Hotel project with multiple developers, version control prevents code conflicts, enables rapid rollback to previous versions, and maintains comprehensive audit trails. These systems support agile development methodologies and ensure code quality through peer review processes.

5.1.5 API Testing and Development Tools

Figure 24 shows API Testing & Development Tools for Grand Stay Hotel Management System



API testing tools like Postman and REST Client are essential for validating all communication interfaces within the HMS ecosystem. Postman provides comprehensive API testing capabilities including request-response validation, automated test script creation, mock server development, and detailed reporting. These tools enable developers to test reservation endpoints, payment processing APIs, guest communication services, and vendor management interfaces independently before integration. Postman offers collection organization, environment variables, and pre-post request scripts for complex testing scenarios. REST Client provides command-line API testing capabilities. For Grand Stay Hotel, API testing ensures correct data flow between internal modules and external systems, validates payment gateway integration, and confirms third-party service connectivity.

5.1.6 Code Quality Analysis


Figure 25 shows code Quality Analysis tools for the Grand Stay Hotel Management System



Code quality analysis tools SonarQube and SonarLint perform static code analysis to identify bugs, security vulnerabilities, code duplication, and technical debt within HMS codebase. SonarQube provides comprehensive quality metrics including code coverage analysis, maintainability ratings, and security hotspot identification. SonarLint offers real-time code quality feedback within development environments during typing. These tools scan code without execution, identifying issues early before testing phases. For Grand Stay Hotel, code quality tools ensure secure handling of guest data and payment information, identify performance bottlenecks, maintain consistent coding standards, and reduce long-term maintenance costs. Regular quality checks ensure the HMS meets enterprise-grade reliability standards.

5.1.7 Containerization and Deployment Tools

Figure 26 shows containerization and Deployment Tools for the Grand Stay Hotel Management System



Containerization tools Docker and Docker Compose enable comprehensive packaging of HMS application components, databases, and services into standardized containers for consistent deployment across different environments. Docker creates lightweight, isolated application instances containing all dependencies, configurations, libraries, and runtime requirements necessary for operation. Docker Compose orchestrates complex multi-container applications, managing network communication, volume sharing, and service dependencies between containers. These tools ensure consistent application behavior from development through production environments, simplifying deployment procedures and reducing environment-related bugs. For Grand Stay Hotel, containerization enables rapid deployment to hosting environments, simplified scaling of application components, consistent backup procedures with version control, and reduced infrastructure complexity.

5.2 Proof of Concept

Grand Stay Hotel Website Prototype

1. Home Page

Welcomes guests with luxury branding, a booking widget, and highlights world-class amenities and guest testimonials to create a strong first impression of the hotel.

Figure 27 shows Home Page of Grand Stay Hotel Management System Prototype


The screenshot displays the home page of the Grand Stay Hotel website. The header is dark blue with the hotel logo on the left and a navigation menu on the right. The main content area is dark blue with the hotel name and tagline. Below this are two buttons: 'Book Now' and 'Explore Amenities'. At the bottom, there is a 'Quick Booking' section with a form for check-in date, check-out date, number of guests, and room type.

Check-in Date	Check-out Date	Number of Guests	Room Type
11/15/2025	11/18/2025	2 Guests	Deluxe Double

2. Room Catalogue

Displays all available room types with detailed amenities, pricing, and booking options, allowing users to filter and check room availability easily.

Figure 28 shows Room Catalogue Webpage of Grand Stay Hotel Management System



3. Guest Portal

Provides a dual-panel interface for guest login and new user registration, including social login options and a display of member benefits for account holders.

Figure 29 shows Guest Login Portal of Grand Stay Hotel Management System

The screenshot displays the Guest Portal of the Grand Stay Hotel Management System. The header includes contact information: +60 3-2XXX XXXX, info@grandstayhotel.com, and 123 Premium Boulevard, Kuala Lumpur. The navigation menu lists: Home, Rooms, Guest Portal, Reservations, Services, Staff, Vendors, Billing, Reports, and About. The main heading is "Guest Portal" with the subtext "Login or Create Your Account". Below this, there are two panels: "Login" and "Create Account".

Login Panel:

- Header: Login
- Welcome back! Please login to your account
- Email Address *: Enter your email
- Password *: Enter your password
- ☐ Remember Me
- [Forgot Password?](#)
- Login button


Create Account Panel:

- Header: Create Account
- Join Grand Stay Hotel family today!
- First Name *: First name
- Last Name *: Last name
- Email Address *: Enter your email
- Phone Number *: +60 XX-XXXX XXXX

4. Reservations Management

Enables users to view, search, and manage hotel bookings in a dashboard with real-time statistics and clear reservation status indicators.


Figure 30 shows Reservation Management Webpage of Grand Stay Hotel Management System



5. Guest Services

Showcases premium services such as airport pickup, spa, and room service, alongside a request form and tracking tools for guests to manage service requests.

Figure 31 shows Guest Care Services of Grand Stay Hotel Management System Prototype



6. Staff Portal

Offers staff members access to department dashboards for managing operations, schedules, and tasks with role-based controls for hotel efficiency.

Figure 32 shows Staff Portal of Grand Stay Hotel Management System Prototype

The screenshot displays the 'Staff Management Portal' for 'Grand Stay Hotel'. The page features a dark blue header with the hotel's logo and a navigation menu including Home, Rooms, Guest Portal, Reservations, Services, Staff, Vendors, Billing, Reports, and About. Below the header, the main title 'Staff Management Portal' is prominently displayed in gold, followed by the subtitle 'Employee Dashboard & Task Management'. The central section is a white box titled 'Staff Login' containing three input fields: 'Employee ID *' with a placeholder 'Enter your employee ID', 'Password *' with a placeholder 'Enter your password', and 'Department *' with a dropdown menu showing '-- Select Department --'. A gold 'Login to Dashboard' button is positioned at the bottom of the login form.

7. Vendor Management

Facilitates partner registration and coordination, featuring vendor application forms, approval workflows, service engagement tracking, and performance ratings.

Figure 33 Shows Vendor Registration Page of Grand Stay Hotel Management System Prototype

Grand Stay Hotel

Home Rooms Guest Portal Reservations Services Staff Vendors Billing Reports About

Vendor Registration

Register your company to become an official partner of Grand Stay Hotel

Company Name *

Service Type *

Contact Person *

Contact Email *

Phone Number *

Service Rate (RM) *

Company Address *

Service Description *

8. Billing & Payments

Presents itemized invoices and billing summaries while supporting multiple payment options and transaction history for secure, hassle-free guest payments.

Figure 34 shows Billing & Payments Page of Grand Stay Hotel Management System Prototype

+60 3-2XXX XXXX | info@grandstayhotel.com | 123 Premium Boulevard, Kuala Lumpur


[Home](#)
[Rooms](#)
[Guest Portal](#)
[Reservations](#)
[Services](#)
[Staff](#)
[Vendors](#)
[Billing](#)
[Reports](#)
[About](#)

Invoice Details

Grand Stay Hotel
123 Premium Boulevard
Kuala Lumpur, Malaysia
Phone: +60 3-2XXX XXXX

INVOICE
Invoice #: INV-2025-001
Date: 09 Nov 2025
Due Date: 12 Nov 2025

Bill To:
Ahmad Ibrahim
Email: ahmad.ibrahim@email.com
Phone: +60 12-345 6789
Room: 301


Booking Details:
Booking ID: GS2025001
Room Type: Deluxe Double Room
Check-in: 15 Nov 2025
Check-out: 18 Nov 2025
Duration: 3 Nights

Description	Quantity	Unit Price (RM)	Amount (RM)
Deluxe Double Room	3 nights	350.00	1,050.00
Airport Pickup Service	1	80.00	80.00
Spa Treatment - Swedish Massage	1	200.00	200.00
Breakfast Package	3 days × 2 guests	35.00	210.00
Room Service	Various	-	125.00

9. Reports & Analytics

Displays key business performance metrics and visual charts, helping management monitor occupancy, revenue, guest satisfaction, and trends.

Figure 35 shows Reports & Analytics Page of Grand Stay Hotel Management System Prototype



10. About & Contact

Shares detailed hotel information, mission and vision, facility highlights, interactive location map, contact form, FAQ section, and career opportunities.

Figure 36 shows About Us page of Grand Stay Hotel Management System Prototype




Figure 37 shows Contact Us Page of Grand Stay Hotel Management System Prototype

+60 3-2XXX XXXX | info@grandstayhotel.com | 123 Premium Boulevard, Kuala Lumpur


[Home](#)
[Rooms](#)
[Guest Portal](#)
[Reservations](#)
[Services](#)
[Staff](#)
[Vendors](#)
[Billing](#)
[Reports](#)
[About](#)

Contact Us

Full Name *

Email Address *

Phone Number

Subject *

-- Select Subject --

Message *

Send Message



Phone

Main Line: +60 3-2XXX XXXX
Reservations: +60 3-2XXX XX01
Events: +60 3-2XXX XX02



Email

General: info@grandstayhotel.com
Reservations: bookings@grandstayhotel.com
Events: events@grandstayhotel.com



Working Hours

Reception: 24/7
Restaurant: 6:00 AM - 11:00 PM
Spa: 9:00 AM - 9:00 PM

5.3 Testing

For the Grand Stay Hotel project, two particularly suitable testing methods are Integration Testing and System Testing, both of which address the interconnected nature of hotel management operations.


Figure 38 Shows the different phases of testing



5.3.1 Integration Testing

Integration Testing is a software testing technique that focuses on verifying the interactions and data exchange between different components or modules of the system. It tests two or more programs or modules that depend on each other to ensure they work together properly. For the Grand Stay Hotel project, integration testing is critical because the system comprises multiple interconnected modules that must communicate seamlessly.

Figure 39 shows Integration Testing of Grand Stay Hotel Management System Components



The Grand Stay Hotel Management System involves several integrated modules that exchange data:

- Reservation Module communicates with the Payment Processing Module to validate guest payments.
- Reservation Module passes booking confirmation data to the Staff Assignment Module for task allocation.
- Guest Service Request Module interacts with the Vendor Management Module to assign services.
- Billing Module retrieves data from multiple modules to generate vendor statements and guest invoices.

Without proper integration testing, data inconsistencies, communication failures, or incorrect data flow between these modules could compromise hotel operations. For example, if the reservation system does not properly communicate with the payment system, guests might lose their bookings despite successful payment, or staff might not receive housekeeping preparation tasks.

How Integration Testing Will Be Carried Out in Grand Stay Hotel Management Project

1. Test Planning and Component Identification

First, the development team will identify all components that need to be tested together. These include:


- ❖ Guest Account Management Module
- ❖ Room Reservation Module
- ❖ Payment Processing Module
- ❖ Staff Scheduling and Task Assignment Module
- ❖ Vendor Management Module
- ❖ Billing and Invoice Generation Module
- ❖ Reporting Module

The team will determine specific test objectives: Does data flow correctly when a guest makes a reservation? Are vendor assignments properly recorded? Does payment confirmation reach the reservation system?

2. Incremental Integration Approach

Given the complexity of the Grand Stay Hotel system, the team will adopt a *Bottom-up Integration Testing approach*, which is recommended for hotel management systems. This approach tests components from the lowest level before moving to higher-level components:

Figure 40 shows different Integration Testing Phases for the Grand Stay Hotel Management Project



- **Phase 1:** Test the Database Layer and Authentication Module as the foundation (lowest level). Use test drivers (simulated programs) to verify that database queries return correct guest, staff, and vendor information.
- **Phase 2:** Integrate and test the Payment Processing Module with the database layer. Verify that payment transactions are recorded correctly, and payment status is updated in the database.

- **Phase 3:** Integrate the Reservation Module with the database and payment module. Test scenarios such as: When a guest completes payment, is the reservation automatically confirmed? Does the system generate a provisional invoice before payment?
- **Phase 4:** Integrate the Staff Assignment Module with the Reservation Module. Test that when a room is booked, housekeeping and maintenance tasks are automatically assigned to relevant staff members.
- **Phase 5:** Integrate the Vendor Management Module. Test that vendor services (e.g., laundry, catering) are correctly assigned and tracked.
- **Phase 6:** Integrate the Billing and Reporting Modules. Test that vendor statements are generated accurately based on completed service engagements.

3. Test Data Creation

The development team will create comprehensive test data that simulates real hotel scenarios:

- **Valid Test Data:** Multiple guest bookings with varying durations (hourly, daily, weekly, monthly), different room types (single, double, suite, deluxe), and various service add-ons
- **Edge Case Data:** Bookings at system capacity limits, simultaneous room requests, overlapping check-in/check-out times
- **Error Scenarios:** Incomplete payment information, invalid guest credentials, non-existent room types.

4. Integration Test Execution

The team will execute test cases that verify inter-module communication:

Test Scenario	Components Involved	Test Steps	Expected Result
Guest Books Room and Pays	Reservation + Payment + Database	1. Guest selects room and dates 2. System generates provisional invoice 3. Guest completes payment	Payment confirmed, reservation status updated to "Confirmed," room assigned, booking confirmation email sent
Staff Assignment Upon Booking	Reservation + Staff Module	1. Booking confirmed 2. System triggers staff assignment workflow	Housekeeping receives task to prepare room, maintenance receives any required checks, catering team notified if meals included
Vendor Service Assignment	Reservation + Vendor Module + Billing	1. Guest requests additional service (e.g., airport pickup) 2. System assigns available vendor 3. Service completed	Vendor assignment recorded, service completion noted, charge added to guest invoice, vendor fee tracked for monthly statement

5. Error Detection and Resolution

During integration testing, testers will document any anomalies found, such as:


- Data not flowing correctly between modules
- Incorrect calculations (e.g., billing amounts miscalculated when services are combined)
- Missing communication between systems (e.g., staff not notified of bookings)
- Timeout issues when multiple modules process simultaneously

Any identified defects will be debugged and resolved before proceeding to the next integration phase. A regression test will be performed after each fix to ensure the correction does not introduce new issues.

5.3.2 System Testing

System Testing is the phase of testing that involves the entire information system, after completing unit and integration testing. It simulates actual operating conditions by having users enter data (including live, real-world data), perform queries, and produce reports to verify that the system functions correctly in its intended environment.

Figure 41 shows the different types of System Testing



Why System Testing is Suitable for Grand Stay Hotel

After individual modules are tested (unit testing) and modules are tested together (integration testing), system testing ensures that the complete Grand Stay Hotel Management System meets all business requirements and operates reliably under realistic conditions. This is critical because hotel operations are complex and multifaceted—a system that passes integration tests might still fail when subjected to realistic workloads (many simultaneous bookings), diverse user actions (guests, staff, vendors, administrators), and actual business data volumes.

How System Testing Will Be Carried Out

1. System Testing Objectives


The system testing phase for Grand Stay Hotel will focus on the following major objectives:

- ❖ Perform a final test of all programs to ensure every feature works as designed
- ❖ Verify that the system handles all input data properly, including both valid inputs such as correct guest information, legitimate payment amounts etc and invalid inputs such as negative room numbers, alphabetic characters in date fields, oversized booking requests.
- ❖ Ensure that staff has adequate documentation and instructions to operate the system and that backup and restart capabilities function properly
- ❖ Demonstrate that all user types (guests, front desk staff, housekeeping, vendors, administrators) can interact with the system successfully
- ❖ Verify that all system components are properly integrated and that real processing situations are handled correctly
- ❖ Confirm that the system can handle predicted volumes of data efficiently for example, 2000+ simultaneous room bookings during peak seasons.

2. System Testing Approach

The team will conduct Black Box Testing during the system testing phase, meaning testers will focus on what the system does rather than how it does it internally. Testers will not have access to the system's source code or internal functions—they will only see inputs and outputs, treating the system as a "sealed box."

Figure 42 shows Black Box testing of Grand Stay Hotel Management System



3. Test Scenarios and Test Cases

The system testing team will design comprehensive test scenarios representing real hotel operations:

Scenario A: Peak Season Booking Surge

- ❖ Test Objective: Verify system performance and reliability during high-volume bookings
- ❖ Test Steps:
 - Simulate 5000+ guest bookings submitted within a 2-hour period
 - Guests select various room types, durations, and services
 - Multiple payment transactions process simultaneously
 - System assigns rooms and generates staff tasks
- ❖ Expected Results: All bookings are processed without system crashes, no data loss, all reservations confirmed within 5 minutes, payment transactions are accurate

Scenario B: Invalid Data Entry and Error Handling

- ❖ Test Objective: Verify system robustness against incorrect user input
- ❖ Test Steps:
 - Guest attempts to book with invalid check-in date
 - Staff enters negative room rates in the system
 - System receives payment amount that doesn't match the invoice
 - Guest tries to modify booking with overlapping dates
- ❖ Expected Results: System displays appropriate error messages, prevents invalid data from being saved, guides users to correct their input, maintains data integrity

Scenario C: Complete Booking-to-Payment-to-Billing Workflow

- ❖ Test Objective: Verify end-to-end business process
- ❖ Test Steps:
 - i. New guest creates account and logs in
 - ii. Guest searches for available rooms for specific dates
 - iii. Guest selects room, adds services (spa, guided tour, airport pickup)
 - iv. System generates provisional invoice
 - v. Guest completes payment via system
 - vi. System assigns room and notifies staff (housekeeping, catering, external vendors)
 - vii. Guest checks in and uses services during stay
 - viii. Guest checks out, system records service completion
 - ix. Vendor requests payment; system generates statement
 - x. Administrator generates monthly billing report

- ❖ Expected Results: Each step completes successfully, data consistency maintained throughout workflow, all notifications sent to appropriate staff/vendors, financial records accurate.

Scenario D: Multi-user Concurrent Activity

- ❖ Test Objective: Verify system stability when multiple user types operate simultaneously
- ❖ Test Steps:
 - Guests making reservations simultaneously
 - Staff updating room status and completing tasks
 - Vendors submitting service completion reports
 - Administrator running reports and accessing guest records
 - Front desk staff checking in/out guests
- ❖ Expected Results: No system lockups or data corruption, all users can access their functions, data remains consistent across all user sessions, response times acceptable.

4. Test Data Collection

The system testing team will use a combination of:

- Sample/Simulated Data: Representative guest information, fictitious room bookings, and transaction data that reflect the range of hotel operations.
- Actual/Live Data: If available and appropriate, a sanitized copy of historical data to simulate real-world data volumes and patterns (e.g., peak booking periods, seasonal variations, typical service requests).
- Boundary and Edge Case Data: Extreme but realistic scenarios (system at full capacity, minimum data entries, maximum service requests).

5. Performance and Reliability Testing

As part of system testing, the team will verify:

- Response Time: The system responds to user requests within acceptable time limits (e.g., reservation confirmation within 5 seconds).
- Data Accuracy: All calculations (billing, room rates, service fees) are correct.
- System Reliability: The system continues to function without unexpected crashes or downtime.
- Backup and Recovery: If the system fails, data can be restored from backups without loss of critical information.


6. Test Documentation and Reporting

Test Case ID	Test Scenario	Test Steps Executed	Expected Result	Actual Result	Status (Pass /Fail)	Notes
SYS-001	Guest booking during peak hours	Simulate 500 concurrent bookings	All bookings processed within 5 minutes, no data loss	All bookings processed in 4.5 minutes, with 100% accuracy	Pass	System performance exceeds requirement
SYS-002	Invalid payment amount	Guest payment differs from invoice by RM 50	System rejects transaction and displays error message	System rejected transaction, error message unclear	Fail	Error message needs revision for clarity
SYS-003	Staff notification workflow	Room booked; verify staff receives task notifications	Housekeeping receives notification within 2 minutes	Housekeeping notified, but maintenance notification delayed 15 minutes	Fail	Investigation needed for notification delay

5.4 System Deployment

System change-over refers to the process of transitioning from an old information system to a new system. This critical phase determines the success of system deployment and requires careful consideration of organizational context, risk tolerance, and operational continuity requirements. For the Grand Stay Hotel Management System, selecting the appropriate change-over method is essential given the 24/7 nature of hotel operations and the critical role of the system in managing reservations, guest services, and billing.

Figure 43 shows different types of System Deployment Operations



5.4.1 Comparison of System Change-Over Methods


The four primary change-over methods available are direct cutover, parallel operation, pilot operation, and phased operation. For the Grand Stay Hotel project, Nexora Digital will compare Parallel Operation and Phased Operation as these are most suitable for a hospitality business with complex interdependencies across multiple operational areas.

ASPECT	PARALLEL OPERATION	PHASED OPERATION
Definition	Both old and new systems operate simultaneously for a specified period. Data is input into both systems and outputs are compared.	The new system is implemented in stages or modules progressively across the organization.
Implementation Timeline	Relatively shorter duration (typically 1-3 months); allows quick cutover once validation is complete.	Extended timeline (several months); staggered rollout across modules or departments.
Risk Level	Lower risk; provides complete backup if new system fails; allows full system rollback.	Medium risk; failure of one phase is less critical than entire system failure but affects specific operations.
Operational Continuity	Maintains full operational continuity; both systems handle complete business processes during parallel period.	High continuity; new functionality gradually replaces old system; early phases continue on old system.
Cost Implications	Higher cost; organization pays for both systems during parallel period; requires extra staff and resources to run dual operations; increased IT overhead.	Lower cost compared to parallel; phased implementation spreads investment; reduces immediate resource burden.
User Training & Adoption	Intensive training required before parallel period; all users must be trained simultaneously on new system.	Gradual training; users trained module-by-module as their phase is deployed; easier knowledge absorption.

Data Validation	Comprehensive validation of all outputs from both systems; complete comparison ensures data integrity.	Validation per phase; easier to identify module-specific issues; less complex comparison process.
Staffing Requirements	Requires significant temporary staffing to manage dual operations; higher workload during parallel period.	Standard staffing; gradual transition allows for minimal temporary staffing; sustainable workload distribution.
System Complexity Handling	Best for less complex systems; all components run simultaneously which can cause system strain.	Better for complex systems; modular approach allows each component to be tested and refined independently.
Rollback Capability	Easy and complete rollback to old system if critical issues arise; minimal data loss.	Rollback per phase; earlier phases already transitioned; complex to roll back entire system if issues discovered late.
Testing Validation	Output comparison between systems validates correct functionality; time-consuming but thorough.	Functional testing per phase; user acceptance testing for each module; less comprehensive cross-system validation.

5.4.2 Selected Change-Over Method: Phased Operation

Figure 44 shows phased implementation from old system to new system



The Phased Operation method is the most appropriate change-over strategy for the Grand Stay Hotel Management System. This selection is based on the following factors specific to the Grand Stay Hotel context:

1. System Complexity and Modularity

The Grand Stay Hotel Management System comprises multiple interdependent but distinct modules including reservations, guest services, staff management, vendor management, billing, and reporting. Phased operation aligns perfectly with this modular architecture, allowing each functional area to be implemented and stabilized independently before moving to the next phase. This modular approach enables the hotel to implement critical operational modules first—such as reservations and billing—while learning systems can follow progressively.

2. Operational Continuity Requirements

Grand Stay Hotel operates 24/7 without breaks, making any complete system shutdown highly problematic. The phased approach maintains continuous operations throughout the implementation period. Hotel staff can continue using legacy systems for modules not yet transitioned while gradually adopting new system components. This ensures uninterrupted guest services, room assignments, and billing operations, which are essential for customer satisfaction and revenue protection.

3. Financial Constraints

The project budget of RM 100,000 is significant but not unlimited. Phased operation distributes costs across the implementation timeline rather than requiring all investment upfront for parallel operation. This approach allows the hotel to invest in implementation of each phase progressively, manage cash flow more effectively, and allocate resources based on phase completion rather than supporting dual systems simultaneously.

4. Staff Training and Adoption

Hotel staff span diverse technical competencies from administrators and IT-literate front desk officers to less technically-proficient housekeeping and catering teams. Phased operation provides a structured training schedule where different departments learn the system module-by-module as their functionality becomes available. This approach:

- Reduces information overload by limiting training scope per phase
- Allows experienced users from early phases to mentor staff in later phases
- Permits refinement of training materials based on real feedback from earlier phases
- Supports knowledge transfer and building organizational capability gradually

5. Identification and Resolution of Issues


Complex systems inevitably reveal unforeseen issues during implementation. Phased operation provides a learning opportunity. Problems identified in early phases can be resolved and lessons learned before implementing subsequent phases. This prevents multiplying issues across the entire system and allows for process adjustments based on real operational experience with the new system.

6. Risk Mitigation

While not as risk-averse as parallel operation, phased operation significantly reduces risk compared to direct cutover. If a critical issue arises during implementation of the billing module, for instance, the hotel can continue operations using the legacy billing system while resolving the problem. This segmented risk approach prevents any single module failure from compromising the entire hotel operation.

5.4.3 Detailed Implementation of Phased Operation for Grand Stay Hotel

Figure 45 shows Phased Operation deployment of Grand Stay Hotel Management System



Phase 1: Reservations and Guest Services Module

Objective: Implement core guest-facing functionality

Activities:

- Install new reservation system on production servers and legacy system running in parallel for this phase only
- Migrate historical reservation data and guest profiles to new system
- Deploy guest portal enabling online room selection, check-in/check-out management, and service requests
- Train front desk staff on reservation management and guest check-in procedures
- Conduct comprehensive testing of booking workflows, payment processing, and confirmation generation
- Validate guest account creation and payment functionality

Upon completion: All new reservations are processed through the new system; legacy system discontinued for this function.

Phase 2: Billing and Invoice Management Module

Objective: Implement financial transaction processing

Activities:

- Deploy billing system configured for room charges, additional services, and payment collection
- Establish integration between reservations (Phase 1) and billing modules
- Migrate guest billing records and payment histories to new system
- Train billing staff on invoice generation, payment processing, and refund management
- Configure automated charging for room rates, meal packages, and special services
- Test invoice accuracy and payment gateway integration with multiple payment methods

Upon completion: All billing transitions to new system; automatic vendor service fee calculation initiated.

Phase 3: Staff and Vendor Management Module

Objective: Implement operational resource management

Activities:

- Deploy staff scheduling and management functionality
- Implement vendor registration, approval, and performance tracking
- Establish vendor service rate management and assignment system
- Train administrators on staff scheduling and vendor coordination
- Migrate existing staff records and vendor information
- Configure role-based access control for different staff categories
- Test staff scheduling workflows and vendor notification systems

Upon completion: Staff schedules and vendor assignments managed through new system.

Phase 4: Housekeeping and Maintenance Task Management Module

Objective: Implement operational task coordination

Activities:

- Deploy task assignment system receiving data from reservations and guest service requests
- Create housekeeping preparation workflows triggered by new guest check-ins
- Implement maintenance request management and scheduling
- Train housekeeping and maintenance supervisors on task management
- Configure automatic task generation for room preparation, maintenance checks, and special requests.
- Test task distribution and completion tracking

Upon completion: All operational tasks managed through new system with automated workflow.

Phase 5: Reporting and Business Intelligence Module

Objective: Implement management analytics and decision support

Activities:

- Deploy reporting dashboard and analytics functionality
- Configure reports for occupancy rates, revenue analysis and guest trends
- Train management on report generation and data interpretation
- Establish data aggregation from all previous modules
- Configure automated monthly vendor settlement reports and payment statements
- Test report accuracy and dashboard responsive

Upon completion: Full business intelligence capabilities available to management.

Phased operation provides the optimal balance for Grand Stay Hotel, delivering manageable risk, sustainable staff adoption, financial feasibility, and the learning opportunity necessary for a complex hospitality management system to achieve its full transformative potential.

CONCLUSION

The development of the Grand Stay Hotel Management System brings together structured planning, detailed analysis, and practical implementation to solve the hotel's real operational challenges. By addressing issues such as manual reservations, fragmented communication, slow billing, weak vendor coordination, and limited reporting, the system provides a unified digital foundation for hotel operations. Through the use of System Development Methodologies, the project-maintained clarity, accuracy, and consistency at every stage. The implementation of Rational Unified Process, ensured that both technical and user requirements were understood, validated, and translated into workable solutions that support daily hotel functions.

This assignment shows how a well-designed, AI-powered HMS can transform Grand Stay Hotel into a more efficient, data-driven, and customer-focused operation. The integration of modules such as reservations, billing, staff management, vendor coordination, task automation, and analytics demonstrates the system's ability to enhance both service quality and internal productivity. The phased deployment approach further ensures smooth adoption, minimized risk, and continuous operational continuity. Overall, the project not only fulfills the hotel's current needs but also prepares it for future scalability and innovation. The Grand Stay HMS stands as a complete, reliable, and future-ready solution that strengthens both guest experience and business performance.

REFERENCES

- Ang, J. (2025, August 2025). *Activity Diagram: Examples, How to Draw, Benefits*. Retrieved from Venngage: <https://venngage.com/blog/activity-diagram/>
- Coursera Staff . (2025, October 30). *What Are the Agile Principles?* Retrieved from coursera: <https://www.coursera.org/articles/agile-principles>
- draw.io. (2025, August 5). *Draw a UML state machine diagram*. Retrieved from draw.io: <https://www.visual-paradigm.com/guide/uml-unified-modeling-language/about-state-diagrams/>
- Fonseca, L. (2025, August 1). *10 Use Case Diagram Examples (and How to Create Them)*. Retrieved from Venngage: <https://venngage.com/blog/use-case-diagram-example/>
- GeeksforGeeks. (2024, May 22). *What is RUP(Rational Unified Process) and its Phases?* Retrieved from GeeksforGeeks: <https://www.geeksforgeeks.org/software-engineering/rup-and-its-phases/>
- GeeksforGeeks. (2025, July 23). *Lean Software Development (LSD)*. Retrieved from GeeksforGeeks: <https://www.geeksforgeeks.org/software-engineering/lean-software-development-lsd/>
- Jain, S. (2024, December 13). *What is Waterfall Lifecycle*. Retrieved from BrowserStack: <https://www.browserstack.com/guide/waterfall-model>
- Kenton, W. (2025, August 27). *SWOT: What Is It, How It Works, and How to Perform an Analysis*. Retrieved from Investopedia: <https://www.investopedia.com/terms/s/swot.asp>
- Lutkevich, B. (2021, October 28). *Scrum*. Retrieved from TechTarget: <https://www.techtarget.com/searchsoftwarequality/definition/Scrum>
- Martins, J. (2025, January 19). *What is Kanban? Free Kanban template, with examples*. Retrieved from asana: <https://asana.com/resources/what-is-kanban>
- Twin, A. (2025, July 27). *What Is Data Mining? How It Works, Benefits, Techniques, and Examples*. Retrieved from Investopedia: <https://www.investopedia.com/terms/d/datamining.asp#toc-key-techniques-in-data-mining>
- What is Rapid Application Development (RAD)? An Ultimate Guide for 2025*. (2025, August 25). Retrieved from Kissflow: <https://kissflow.com/application-development/rad/rapid-application-development/>

WORKLOAD MATRIX

Area	Alvi TP084807	Moha TP082459	Rashed TP084342	Sultan TP085327	Ahmed TP085281	Omar TP085031	Taimoor TP085061
Project Planning	14.3%	14.3%	14.3%	14.3%	14.3%	14.3%	14.3%
Agile Principles & IS Methodologies	14.3%	14.3%	14.3%	14.3%	14.3%	14.3%	14.3%
System Analysis	14.3%	14.3%	14.3%	14.3%	14.3%	14.3%	14.3%
System Design	14.3%	14.3%	14.3%	14.3%	14.3%	14.3%	14.3%
Implementation & Deployment	14.3%	14.3%	14.3%	14.3%	14.3%	14.3%	14.3%
Documentation & Report	14.3%	14.3%	14.3%	14.3%	14.3%	14.3%	14.3%
Overall Contribution	100%	100%	100%	100%	100%	100%	100%
Digital Signature	<u>Alvi</u>	<i>Moha</i>	<u>Rashed</u>	<i>STK</i>	<u>Ahmed</u>	<i>OMAR</i>	<i>Taimoor</i>